
ID Task Name

1 6933-00-77 STH 54
2 Traffic Control
3 Staking
4 Staking
5 Sawcutting
6 Erosion Control Mobs
7 Emergency Erosion Control Mobs
8 Begin 5 Day - CTH Q NB Closure
9 CTH Q Widening WB Approx 1600 Ton of 1.25" @ 400 Ton Per Day

10 CTH Q Small Pipe Removal
11 Pipe Install STA 12+65
12 Apron End Walls
13 Pipe Install STA 115+55/118+00
14 Apron End Walls
15 Pipe Install STA 126+00
16 Apron End Walls
17 Pouring C&G
18 Topsoil/Seeding/eMat
19 CTH Q Binder/Patching
20 Begin 5 Day - CTH Q SB Closure
21 CTH Q Widening EB Approx 1600 Ton of 1.25" @ 400 Ton Per Day

22 CTH Q Small Pipe Removal
23 Pipe Install STA 11+25
24 Apron End Walls
25 Pipe Install STA 126+00
26 Apron Endwalls
27 Pouring C&G
28 Topsoil/Seeding/eMat
29 CTH Q Binder/Patching
30 Concrete Removals
31 Pouring Concrete
32 Pouring Concrete
33 Patching Concrete
34 Adjusting Iron
35 Patching Iron
36 Surface Milling 105,800 SY @ 17,600 SY Per Day
37 HMA TestStrip @ 750 Ton
38 HMA Surface Paving 12840 Ton @ 1400 Ton Per Day
39 Temp Paint
40 Rumble Strips
41 3/4" Dense Shouldering 1190 Ton @ 170 Ton Per Day
42 Install New Signs
43 Final Epoxy
44 Finishing Roadway
45 Remove T.C.
46 Removing T.C.
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