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Traffic Control
Staking

Staking
Sawcutting

Erosion Control Mobs
Emergency Erosion Control Mobs

WB shoulder closure and grading 1600 ton of 1.25" @ 400 per day
CTH Q NB Closure

CTH Q NB Pipe and grading
CTH Q Small Pipe Removal

Pipe Install STA 12+65
Apron End Walls

Pipe Install STA 115+55/118+00
Apron End Walls

Pipe Install STA 126+00
Apron End Walls
Topsoil/Seeding/eMat

ES shoulder closure and grading 1600 ton of 1.25" @ 400 per day
CTH Q SB Closure

CTH Q SB Pipe and grading
CTH Q Small Pipe Removal

Pipe Install STA 11+25
Apron End Walls
Pipe Install STA 126+00
Apron Endwalls
Pouring C&G

Topsoil/Seeding/eMat
Concrete Removals

Pouring Concrete
CTH Q NB/SB 3MT 5828S Paving

Patching Concrete
Adjusting Iron

Patching Iron
Stage 2/3 Concrete Removals

Stage 2/3 Concrete Pour
Surface Milling 105,800 SY @ 17,600 SY Per Day

HMA TestStrip @ 750 Ton
HMA Surface Paving 12840 Ton @ 200 Ton Per Day

Temp Paint
Rumble Strips

3/4" Dense Shouldering 1190 Ton @ 170 Ton Per Day
Install New Signs

Final Epoxy
Finishing Roadway

Remove T.C.
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